



# ROARK ELEMENTARY

2401 Roberts Circle, Arlington, TX 76010

## Projected Roark Timeline

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
Spring 2016	Fall 2017	Fall 2018

*Dates are subject to change.*

## Scope of bond work at Roark

- Add 2 STEM labs
- Add strings classroom
- Add secure entry vestibule
- Upgrade technology connectivity
- Improve and identify existing site accessibility
- Replace roof
- Replace parking
- Add additional card access controls
- Repair/replace and upgrade heating and A/C, electrical, electrical equipment, plumbing, interior finishes, exterior, landscaping and site lighting
- Replace K-pod (kindergarten building) flooring, roof and heating and A/C
- Upgrade security cameras and PA system (to be done by AISD security and technology departments)

Phase	3
A/E Firm	VLK Architects
GC	Reeder

*This report includes highlights of projects. The list is not comprehensive and is subject to modification.*