



# WEST ELEMENTARY

2911 Kingswood Boulevard, Grand Prairie, TX 75052

## Bond work at West is being done in two stages:

**Stage 1)** STEM labs, strings room and security vestibule

*Projected Timeline*

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
Winter 2014	Winter 2016	Summer 2017

*Dates are subject to change.*

**Stage 2)** Life cycle and deficiency work

*Projected Timeline*

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
2018	2019	2019

*Dates are subject to change.*

## Scope of bond work at West

- Add 2 STEM labs
- Add strings classroom
- Add secure entry vestibule
- Upgrade technology connectivity
- Identify and improve existing site accessibility
- Add additional card access controls
- Repair roof
- Repair/replace and upgrade fire alarms, heating and A/C and landscaping
- Upgrade security cameras and PA system (to be done by AISD security and technology departments)

### Stage 1

Phase	2
A/E Firm	Hahnfeld Hoffer Standford
CMAR	W.B. Kibler

### Stage 2

Phase	5
A/E Firm	TBD
CMAR	TBD

*This report includes highlights of projects. The list is not comprehensive and is subject to modification.*