



WEBB ELEMENTARY

1200 North Cooper Street, Arlington, TX 76011

Projected Webb Timeline*

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
Spring 2016	Fall 2017	Fall 2018

Dates are subject to change.

Scope of bond work at Webb

- Add 2 STEM labs
- Add strings classroom
- Add secure entry vestibule
- Upgrade technology connectivity
- Improve and identify existing site accessibility
- Replace and add parking
- Replace roof
- Add additional card access controls
- Repair/replace and upgrade heating and A/C, electrical, fire and safety, plumbing, interior finishes, exterior, windows, playground, landscaping and site lighting
- Replace K-pod (kindergarten building) flooring, roof and heating and A/C
- Upgrade security cameras and PA system (to be done by AISD security and technology departments)

Phase	3
A/E Firm	BRW Architects
GC	Core Construction

**Kitchen renovations began spring 2017.*

This report includes highlights of projects. The list is not comprehensive and is subject to modification.