



LARSON ELEMENTARY

2620 Avenue K, Grand Prairie, TX 75050

Bond work at Larson is being done in two stages:

Stage 1) STEM labs, strings room and security vestibule

Projected Timeline

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
Winter 2014	Summer 2017	Winter 2017

Dates are subject to change.

Stage 2) Life cycle and deficiency work

Projected Timeline

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
2017	2018	2019

Dates are subject to change.

Scope of bond work at Larson

- Add 2 STEM labs
- Add strings classroom
- Add secure entry vestibule
- Upgrade technology connectivity
- Identify and improve existing site accessibility
- Add additional card access controls
- Add parking
- Repair/replace and upgrade heating and A/C, fire alarms and landscaping
- Upgrade security cameras and PA system (to be done by AISD security and technology departments)

Stage 1

Phase	2
A/E Firm	Hahnfeld Hoffer Standford
CMAR	W.B. Kibler

Stage 2

Phase	4
A/E Firm	BRW Architects
CM	Imperial

This report includes highlights of projects. The list is not comprehensive and is subject to modification.