



BLANTON ELEMENTARY

1900 South Collins Street, Arlington, TX 76010

Bond work at Blanton is being done in two stages:

Stage 1) STEM labs, strings room and security vestibule

Projected Timeline

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
Winter 2014	Winter 2016	Summer 2017

Dates are subject to change.

Stage 2) Life cycle and deficiency work

Projected Timeline

BEGIN DESIGN	BEGIN CONSTRUCTION	COMPLETE CONSTRUCTION
2017	Fall 2018	Summer 2019

Dates are subject to change.

Scope of bond work at Blanton

- Add 2 STEM labs
- Add strings classroom
- Add secure entry vestibule
- Upgrade technology connectivity
- Identify and improve existing site accessibility
- Add additional card access controls
- Replace roof
- Repair/replace and upgrade heating and A/C, electrical, interior finishes, plumbing, exterior, playground and landscaping
- Repair and add parking
- Replace K-pod (kindergarten building) heating and A/C, flooring and roof
- Upgrade security cameras and PA system (to be done by AISD security and technology departments)

Stage 1

Phase	2
A/E Firm	Hahnfeld Hoffer Standford
CMAR	W.B. Kibler

Stage 2

Phase	4
A/E Firm	VLK Architects
GC	Reeder GC Inc.

This report includes highlights of projects. The list is not comprehensive and is subject to modification.