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AISD Board of Trustees Charge 
to the 

Citizens Bond Oversight Committee 
 

The Citizens Bond Oversight Committee (“Committee”) is established to provide transparency and 
enhance public confidence in the use of proceeds from the sale of bonds authorized by Arlington 
Independent School District (“AISD” or “District”) voters on May 10, 2014.  The purpose of the 
Committee is to provide findings and recommendations to the Board of Trustees (“Board”) relating to 
the expenditure of bond proceeds authorized in the 2014 Bond election, the progress of the 2014 
Bond program, and ways the District can maximize the potential of the 2014 Bond program.   
 
The Committee shall operate strictly within the charge approved by the Board. 

The Committee shall serve in an advisory capacity to the Board and shall not assume the responsibilities 
or duties of the Board or AISD administration. 
 
The Committee shall be comprised of a maximum of 11 voting members appointed by the Board and 
non-voting student members consisting of the Board’s Student Leader Advisory Board (“SLAB”) 
members.  Committee membership may include no more than 1 AISD employee. 
 
Individuals must pay property taxes (residential and/or commercial taxes) to the Arlington Independent 
School District and be paid current on their property taxes to be eligible for Committee membership.  
Every application received by the Board shall be given careful consideration.  Final selection shall 
be determined by the Board. 
 
Committee members, their relatives and their employers are prohibited from having contracts or 
pending contracts with AISD for the 2014 bond program during their term on the Committee. 
 
Committee members shall serve two-year staggered terms. In the year of creation, 5 of the 11 
Committee members will be appointed to one-year terms, and 6 of the 11 Committee members will be 
appointed to two-year terms. Any Committee member who files for election to the Board must 
immediately resign from the Committee. 
 
Terms may be extended for additional one or two year terms upon approval by the Board. 
 
The Committee shall represent equally all citizens, all students, all school campuses, and all taxpayers 
within the boundaries of the Arlington ISD.  
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Individual members of the Committee shall not exercise authority for the Committee as a whole and 
shall not act independently of the Committee. 
 
The Committee shall operate within applicable AISD policies and regulations and applicable law. 
 
All meetings of the Committee (and subcommittees) shall be open to the public. 
 
The AISD administration shall be available to the Committee as required, but within limitations imposed 
by the administration’s daily duties. 
 
Each Committee member shall be asked to make a firm commitment to attend all Committee meetings, 
to visit District facilities as needed, and to participate in the formation of reports to the Board. Committee 
members shall miss no more than two Committee meetings in any calendar year (not including 
subcommittee meetings) to remain a member of the Committee. Any member who misses three 
Committee meetings will be automatically dropped as a Committee member and the Board may 
appoint a replacement. 
 
The Board shall appoint a Committee Chairperson to serve at the will of the Board. The Committee 
Chairperson and Superintendent or Superintendent’s designee shall establish the specific timeline, 
frequency of meetings, and agendas for the meetings.  The Committee Chairperson and 
Superintendent or Superintendent’s designee shall also organize the formation of subcommittees, as 
appropriate, to research and analyze issues in greater detail.  Subcommittees shall operate strictly 
within the Committee charge approved by the Board.  
 
The Committee may adopt operating rules and may seek advice from AISD employees as appropriate. 
 
The Committee shall meet at least once each quarter to review the bond program expenditures and 
progress.  Additional meetings may be called, as necessary, by the Committee Chairperson and 
Superintendent or Superintendent’s designee (not including subcommittee meetings).  In the first year 
of operation the Committee may hold up to two additional organizing meetings. 
 
Two-thirds of the Committee membership must be present at scheduled meetings in order for the 
Committee to vote. If less than two-thirds of the Committee membership is present, they shall meet 
but not vote. All decisions of the Committee shall be made by majority vote. 
 
The Committee shall begin its duties not later than October 2014. The Committee shall provide 
progress reports, findings, and recommendations to the Board semi-annually or more frequently, if 
appropriate. The Committee Chairperson may contact the Board at any time. 
 
The target date for completion of responsibilities shall be the first Board meeting in January 2020, 
or such date at which all scheduled bond projects have been completed.   Upon completion of its 
responsibilities, the Committee shall dissolve unless continued by approval of the Board.  The Board 
may suspend the Committee at any time. 
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The Board may act upon any interim or final finding or recommendation by approving, amending, 
altering, or not approving all or any part of the any Committee recommendation. 
 
The Citizens Bond Oversight Committee is charged with the following: 

 
 Review the January 2014 report submitted to the Board by the 2013-14 Capital Needs Steering 

Committee to gain an understanding of the projects and capital needs recommended for 
inclusion in the 2014 Bond Program. 

 
 Review the process used to solicit, qualify, and select design professionals and contractors and 

vendors for projects funded from the 2014 Bond Program. 

 
 Review reports on the current status and planned implementation of the 2014 bond program 

to determine whether such status and implementation are consistent with the bond program 
approved by the voters. 

 
 Review bond program reports that track budgets, encumbrances, expenditures, and 

estimated costs for completion for each bond project. 
 

 Review HUB utilization on facilities projects. 
 
 Review internal and external audits of the bond program to ensure the adequacy of scope, 

administration’s response to the audit, and remediation efforts of the District, as applicable. 
 

 Review and provide input on AISD communications to the public regarding the 2014 bond 
program.  

 
 With the coordination of the Superintendent or Superintendent’s designee, conduct on-site 

campus and facility visits related to bond projects, as necessary, in a non- disruptive manner. 

 
 Agree by majority vote upon all findings and recommendations to be presented to the Board. 

 
 Provide reports to the Board semi-annually or more frequently, if necessary, on the 

implementation of the 2014 bond program and any findings and recommendations for 
corrective actions or adjustments to the bond program. 

 
 Coordinate with the Superintendent or the Superintendent’s designee to maintain a presence 

on the AISD website with a link on the AISD home page. The websi te shal l  timely provide 
the public with information regarding the Committee’s activities, including: meeting agendas 
and minutes; information, presentations and reports received from AISD staff; and meeting 
schedules of the Committee and all subcommittees. 
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Bond 2014

Bond History
 2009 Bond – $197.5 million

 Seventh and final sale of bonds was held in February 
2014 with projects completed by fall

 Citizens Bond Oversight Committee

 1999 Bond – $261.5 million
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Strategic Plan

Facilities Assessment
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Facilities Assessment
 Conducted by Jacobs Project Management

 Looked at all facilities for physical condition and 

educational adequacy

 Compared to standards developed with input from 

district administration, campus administrators, 

teachers, and staff from the curriculum and 

instruction, technology, and plant services 

departments

 Common standards used for 
assessment of all facilities 

Capital Needs Steering Committee
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Steering Committee Overview
 Community engagement component of the capital 

needs assessment process

 38 members – students, parents, teachers, 
principals, community members, business 
representatives, college and university 
representatives, and three board members

 Committee work

 Six steering committee meetings focused on facilities

 Two community dialogues

 Subcommittees to study other
identified capital needs

 Met for five months

Data Reviewed
 Facilities Assessment

 Enrollment Forecasts

 Community Dialogue Questionnaires

 Community Survey
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Findings
 Utilization of facilities

 Facility conditions

 Safety, security and technology

 Career and technical education

 Focus on science, technology, engineering and 

math

 Access

Total Projects Identified
 Total cost of all identified projects is $860,027,171
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Bond 2014

Bond 2014 Package Areas
 Facilities

 Fine Arts

 Safety, Security and Technology

 Transportation
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Facilities

Career and Technical Education
 Districtwide Career and Technical Center

 Students remain enrolled at home campus and attend 

CTE courses at center 

 Technical and trades courses, including technical dual-

credit courses

 Located on current Hutcheson Junior High site
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Career and Technical Education
 Districtwide Agricultural Science Facility

 Veterinary technician certification

 Floral design certification

 Landscape technician certification

 Licensed landscape irrigator certification

 Supervised agricultural experience project site

 Location to be determined

 Renovation of existing career and technical 
education spaces at each high school

 Additional classroom capacity

Fine Arts
 Districtwide Fine Arts Center

 2,500-seat performance hall

 Classroom space (including virtual learning)

 Instrument repair facility with CTE program for students

 Location to be determined

 Renovation/upgrade of existing fine arts spaces at 

each high school
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Fine Arts and Athletics
 Six multi-purpose activity centers (one per high 

school)

 For athletics, fine arts and other extracurricular groups

 Adaptable for multiple activities

Athletics
 Districtwide Athletics Complex

 Natatorium (50m swimming and diving)

 Gymnastics (practice and competition)

 Wrestling (competition)

 Location to be determined

 Renovation of existing athletics spaces at each high 

school

 Additional classroom capacity
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Other Facilities
 Special ed alternate curriculum program facilities

 One additional high school and junior high school site on 

south side of district

 Relocate Newcomer Center and Venture High 

School to Ferguson Junior High

 Ferguson students will move to Ousley Junior High

 Workman Junior High Classroom Addition

 For consolidation of Hutcheson Junior High students into 

Workman

Other Facilities
 Two new elementaries

 North Arlington 

 Located on Baird Farm property

 Relieves Ellis, Larson and Sherrod

 East Arlington 

 Located on Workman campus

 Relieves Amos, Burgin, Foster, Goodman and Morton
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Other Facilities
 Repurpose Corey and Roquemore elementaries for 

elementary fine arts/dual language academies

 Schools of choice; admission by application

 Multi-faceted fine arts experience within a 

comprehensive/rigorous instructional setting

 Dual-language program – students receive 50% of 

instruction in English and 50% in foreign language

 Corey will be phased out for transition to academy

 Roquemore will be rezoned with opening of new 

elementary

Other Facilities
 Two science labs and one strings room at each 

elementary

 Elementary science, technology, engineering and math 

focus

 Hands-on science experience

 Acoustically appropriate fine arts learning environment  

 Site acquisition
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Facility Improvements
 Identified through comprehensive facilities 

assessment

 Security entrances at all elementaries

 Additional keyless entry points at all schools

 Parking lot improvements and expansion

 Landscape improvements

 Flooring, ceiling mechanical, electrical and 
plumbing upgrades

 Scheduled roof replacements/repairs

 Americans with Disabilities Act
accessibility issues

Fine Arts
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Fine Arts
 Instruments

 Uniforms

 Risers and choir shells

Safety, Security and Technology
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Safety and Security
 Security cameras

 Replace old cameras

 Expand coverage to 80%

 DVR replacements

Safety and Security
 Digital signage

 Integrated with emergency

notification systems

 Public address systems

 Campus/AISD notices

 Bus and passenger tracking

 Wireless phones

 Campus administrators
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Technology
 Infrastructure

 Scheduled Equipment 

Replacements

 Increase Technology Access

 Classroom Technology Standards

 Campus Transformation Initiatives

 Special Instructional and Co-Curricular Programs

Transportation
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Transportation
 Buses

 Replace 96

 Add 18

 Service Vehicles & 

SUVs

 Replace 130

 Add 20

Summary

23



10/10/2016

17

Bond 2014 Package Areas

Facilities $552,388,327

Fine Arts $9,828,738

Safety, Security and Technology $82,633,000

Transportation $18,279,213

Total $663,129,278

Tax Rate Impact
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Property Taxes
 Current tax rate of $1.29217 is the third-lowest rate 

of all Tarrant County school districts.

 For taxpayers with an over-65 homestead 

exemption, there will be no tax increase as AISD 

taxes on their homestead are frozen.

Property Taxes
 If the bond proposition passes, the debt service 

portion of the tax rate is expected to increase by 

about 15 cents from 2016 through 2020.  

 The tax rate to support the bond package will cost 

the owner of a $100,000 home about $126 per year 

or $10 per month more than they are currently 

paying in taxes.
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Process

Process
 Strategic plan adopted in 2012

 Facilities assessment in 2013

 Capital Needs Steering Committee met from 

September 2013 through January 2014
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Expected Outcomes

Expected Outcomes
 Improved utilization of facilities

 Facility condition improvements

 Safety and security improvements

 Expanded career and technical education 

opportunities

 Focus on science, technology, engineering and 

math at elementary

 Choice

 Access
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Questions?
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2014 Bond Program Update
October 12, 2016

Bond 2014 Package Areas

Facilities $552,388,327

Fine Arts $9,828,738

Safety, Security and Technology $82,633,000

Transportation $18,279,213

Total $663,129,278
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Financial Summary
(Phases I & II)

Total
Budget Encumbrances Expenditures Balance

Facilities $361,400,849 $83,115,639 $130,474,016 $147,811,194

Fine Arts $3,687,243 $1,977,926 $1,894,369 $(185,052)

Safety, Security & 
Technology

$34,712,431 $2,792,152 $31,222,514 $697,765

Transportation $8,921,429 $2,789 $8,374,375 $544,265

Totals $408,721,952 $87,888,506 $171,965,274 $148,868,173

Bond Issuance Costs $(2,990,300)

Interest & Additional 
Proceeds 

$5,290,473

Total Available Funds 
$151,168,347

Note:  Totals may not add due to rounding.

2014 Bond Program Update

Transportation
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Transportation Budgets

Fiscal Year Buses White   Fleet Cost Per Year
Cumulative

Cost

14/15 36 40 $5,276,016 $5,276,016

15/16 23 35 $3,645,413 $8,921,429

16/17 19 25 $3,056,034 $11,977,463

17/18 20 25 $3,288,899 $15,266,362

18/19 16 25 $3,012,851 $18,279,213

Totals 114 150 $18,279,213

Transportation

SCHOOL BUSES

WHITE FLEET

 59 new buses so far

 Zonar installed on all buses (funded through the 

Technology portion of the bond program)

 19 will be purchased in 2016-17 (100% propane)

 74 new service vehicles so far

 25 will be purchased in 2016-17
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TRANSPORTATION
DASHBOARD

2014 Bond Program Update

Fine Arts
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Fine Arts Budgets

Year 1 Year 2 Year 3 Year 4 Year 5 Total

$1,863,723 $1,823,520 $1,938,363 $2,117,949 $2,085,183 $9,828,738

Fine Arts Capital Investments:
 Instruments
 Uniforms
 Equipment

FINE ARTS
DASHBOARD

33



10/12/2016

6

Fine Arts

YEAR THREE MUSIC CAPITAL

FINE ARTS PARTICPATION

 New instruments and equipment

 Total fine arts bond expenditures to date: $1,894,370
 On order: $1,977,926

 Secondary instrumental music participation up 16% from 2014-
15 to 2015-16

2014 Bond Program Update

Safety, Security 
and Technology
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Programs Year 1 Year 2 Year 3 Year 4 Year 5 Total
Infrastructure $3,797,932.00 $976,602.00 $2,858,721.77 $3,600,518.73 $5,511,456.48 $16,745,230.98

Replacement Schedule $5,580,016.75 $4,063,912.00 $6,976,297.01 $6,513,983.00 $9,863,712.74 $32,997,921.50

Technology Access $2,974,218.60 $2,974,218.60 $2,974,218.60 $2,974,218.60 $2,974,218.60 $14,871,093.00

Campus Transformation Initiatives $1,000,000.00 $1,000,000.00 $1,000,000.00 $1,000,000.00 $1,000,000.00 $5,000,000.00

Campus Technology Standards $5,428,151.62 $5,428,151.62 $349,575.00 $349,575.00 $349,575.00 $11,905,028.24

Other Programs $649,328.76 $294,698.76 $169,698.76 $0.00 $0.00 $1,113,726.28

Totals $19,429,647.73 $14,737,582.98 $14,328,511.14 $14,438,295.33 $19,698,962.82 $82,633,000.00

Safety, Security & Technology Budgets

Total Spent to Date:  $31,222,514
On Order:  $2,792,152

SECURITY/TECHNOLOGY
DASHBOARD
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Security/Technology

CLASSROOM TECHNOLOGY STANDARDS

 A/V Standard
- 34/73 schools complete

 Teacher Standard
- 46/73 schools complete

 Student Standard
- 44/73 schools complete for 

Chromebooks
- iPads for K-2 will start rolling out in fall 

(except Patrick & Little)

http://tinyurl.com/technologybond

Security/Technology

DISTRICT BANDWIDTH

WIRELESS UPGRADES

Now 9 Gb  (Up 200% since before the bond) 

Network
 19 campuses completed
 Pick back up 2017-18

Wireless (1 AP per Classroom)
 20 scheduled for 2016-17

 Then standard will be met for all campuses
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Security/Technology

TRANSFORMATION GRANT INITIATIVE (TI GRANT)

 Funds Allocated: $1 million per year              

- ($5 million over 5 years)

 Over $2.2 million awarded to date

 74 grants awarded

 TI Grant website:  http://tinyurl.com/tigrant

Grant Award History

 2013-14: 12 grants ($374,650)              
 2014-15: 28 grants ($987,950)
 2015-16: 34 grants ($916,364)

Security/Technology

SECURITY CAMERAS

 36 completed locations
(1,242 cameras, 68 NVRs)

 12 more scheduled in Phase 2

 5 locations scheduled in Phase 3
(513 cameras, 32 NVRs)
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2014 Bond Program Update

Facilities

Bond Program Timeline

•Defined Program Timeline
 Major phases of the program (Phase 1 – 5)

 Major phases of the project (design, procurement,             
construction, etc.)

Phase Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

1 A/E 

SELECT

GC 

PROCURE
CLOSE

2 A/E 

SELECT

GC 

PROCURE
CLOSE

3 A/E 

SELECT

GC 

PROCURE
CLOSE

4 A/E 

SELECT

GC 

PROCURE
CLOSE

5 A/E 

SELECT

GC 

PROCURE
CLOSE

The above timeline is  preliminary and subject to change

DESIGN CONSTRUCTION

CONSTRUCTION

DESIGN CONSTRUCTION

DESIGN CONSTRUCT

DESIGN

2019

CONSTRUCTION

2014 2015 2016 2017 2018

DESIGN

38
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Facilities

CURRENT CONSTRUCTION

Boles Junior High Special Ed
Bowie High School MAC
Career/Tech Center
Corey Academy
Jones Academy
Lamar High School MAC
Little Elementary
Martin High School
Miller Elementary
McNutt Elementary
Peach Elementary
Sam Houston High School MAC
Seguin High School MAC
Workman Junior High

COMPLETED PROJECTS

Arlington High School MAC
Ferguson Education Center
Hutcheson JH demolition
Lamar baseball field bleachers and lighting
Martin High School MAC
Ousley Junior High building and track
Workman JH expanded cafeteria

Facilities - highlights

 Construction is nearing completion for the following projects:

 McNutt Elementary 

 Peach Elementary

 Workman Jr. High

 Corey Academy of Fine Arts & Dual Language

 Sam Houston, Lamar, Bowie & Seguin MACs
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Facilities – construction highlights

McNutt Elementary  

Facilities – construction highlights

Peach Elementary  
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Facilities – construction highlights

Workman Junior High

Facilities – construction highlights

Corey Academy
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Facilities – construction highlights

AHS Multi‐purpose Activity Center

Facilities – construction highlights

Jones Academy
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Career and Technical Center 

Facilities – construction highlights

Career and Technical Center
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Facilities

PHASE 2 PROJECTS

 Ag Science Center
 Anderson*
 Arlington
 Ashworth*
 Bebensee
 Beckham*
 Blanton*
 Bryant*
 Burgin*
 Crouch
 Crow*
 Ditto*
 Duff
 Ellis

 Farrell
 Fitzgerald
 Foster
 Kooken*
 Hale*
 Knox
 Larson*
 Little
 Martin
 Miller
 Moore
 Morton
 Nichols
 Pearcy*

 Remynse*
 Sam Houston
 Sherrod
 South Davis
 Starrett
 Thornton
 Turning Point JH
 West*
 Williams
 Wood

* STEM Labs, Strings Room, 
Security Vestibule

Facilities
AGRICULTURAL SCIENCE CENTER
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Facilities

Design work is underway.  
Construction is scheduled to begin in spring/summer 2017.

PHASE 3 PROJECTS

 Amos
 Atherton
 Bailey*
 Barnett*
 Berry
 Boles*
 Butler
 Carter*
 Dunn
 Goodman
 Gunn

 Gunn*
 Hill
 Johns
 Key
 Nichols*
 Pope
 Rankin
 Roark
 Seguin
 Shackelford*
 Short

 Speer
 Swift
 Young*
 Webb
 Webb (kitchen)
 Wimbish

* Track and sports lighting

HUB Participation

Note:  Images above are excerpted from the 10/05/16 HUB report. 

Phase / Bid 

Package
Firms Project Description 

 Project

Budget 

Tier II

HUB Participation

Commitment %

 Tier II

HUB Participation

Amount 

Project

Expenses

Thru 09/16

Tier II

HUB Participation 

Achieved %

Thru 09/16

Tier II

HUB Participation

Amount

Thru 09/16

PH1‐BP1 Harrison Kornberg (HUB Firm) Ferguson Education Center  $                       108,508  52.30%  $                      56,750   $                       108,508  85.36%  $                      92,619 

PH1‐BP1 Pogue Construction Ferguson Education Center  $                   1,142,066  20.00%  $                    228,413   $                   1,142,066  7.47%  $                      85,337 

PH1‐BP2 Harrison Kornberg (HUB Firm) Ousley Junior High School  $                       418,585  42.90%  $                    179,573   $                       327,408  57.32%  $                   187,661 

PH1‐BP2 Pogue Construction Ousley Junior High School  $                   4,012,350  20.00%  $                    802,470   $                   3,731,541  20.54%  $                   766,314 

PH1‐BP3 Brown Reynolds Watford Workman Junior High School  $                   1,000,130  23.49%  $                    234,931   $                       877,065  27.81%  $                   243,942 

PH1‐BP3 Pogue Construction Workman Junior High School  $                 12,213,538  20.00%  $                2,442,708   $                   8,232,046  14.50%  $                1,193,964 

PH1‐BP4 Stantec Jones Fine Arts and Dual Language Academy  $                       689,567  10.00%  $                      68,957   $                       523,689  6.69%  $                      35,039 

PH1‐BP4 Joeris Jones Fine Arts and Dual Language Academy  $                   9,794,557  25.00%  $                2,448,639   $                   6,089,060  12.52%  $                   762,465 

PH1‐BP5 Stantec Boles Junior High School, Special Education   $                       306,501  13.00%  $                      39,845   $                       197,287  1.81%  $                        3,562 

PH1‐BP5 Pogue Construction Boles Junior High School, Special Education   $                   4,051,356  20.00%  $                    810,271   $                                  ‐    0.00%  $                               ‐   

PH1‐BP5 Stantec Corey Fine Arts  and Dual Language Academy  $                       447,417  9.00%  $                      40,268   $                       397,195  7.31%  $                      29,032 

PH1‐BP5 Pogue Construction Corey Fine Arts  and Dual Language Academy  $                   7,294,115  20.00%  $                1,458,823   $                   4,310,382  22.24%  $                   958,782 

PH1‐BP6 Perkin+Wills Peach Elementary School  $                   1,388,518  20.00%  $                    277,704   $                   1,330,284  16.00%  $                   212,817 

PH1‐BP6 Balfour Beatty Construction Peach Elementary School  $                 22,567,870  25.00%  $                5,641,968   $                 18,668,489  15.59%  $                2,910,816 

PH1‐BP7 Corgan  McNutt New Elementary School  $                   1,312,945  18.00%  $                    236,330   $                   1,307,003  16.52%  $                   215,925 

2014 Bond Program HUB Expenditure Summary

TOTALS 337,864,914$   24% 81,770,694$   133,475,773$   20.35% 27,157,842$  
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Other Significant Activities in 2016-17

 Select architects for Phase 4 projects

 Instructional Programming
 Fine arts and dual language academies

 Career/Tech Center

 Operations planning for Career/Tech Center

 Staffing of Career/Tech Center

 Select site for Fine Arts Center

Questions?
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Bond Program
Financial Report

October 12, 2016
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Total

Project Description Budget Encumbrance Expenditures Balance

New Elementary School ‐ Peach 24,000,000.00            6,775,578.20           19,050,269.30         (1,825,847.50)         

New Elementary School ‐ McNutt 24,000,000.00            7,702,804.89           17,213,576.44         (916,381.33)            

Multi‐purpose Activity Centers 60,000,000.00            14,527,004.28         51,852,378.28         (6,379,382.56)         

New Career and Technical Center 46,253,500.00            35,086,426.02         10,542,627.68         624,446.30              

Fine Arts Center/Land 2,500,000.00              ‐                             ‐                             2,500,000.00          

Athletic Complex/Land 2,500,000.00              ‐                             ‐                             2,500,000.00          

Special Ed Alt Curriculum Centers 6,500,000.00              4,317,180.68           171,285.32               2,011,534.00          

Agricultural Science Facility 2,500,000.00              116,385.00               ‐                             2,383,615.00          

Workman Additions 11,872,405.00            2,308,179.81           10,050,057.38         (485,832.19)            

Condition deficiencies/Life cycle replacements 181,274,944.00          12,282,079.63         21,593,820.24         147,399,044.13      

Fine Arts 3,687,243.00              1,977,925.63           1,894,369.53           (185,052.16)            

Technology 34,712,431.00            2,792,152.46           31,222,514.19         697,764.35              

Transportation 8,921,429.00              2,788.99                   8,374,375.26           544,264.75              

Total Phase 1 and 2 408,721,952.00$       87,888,505.59$       171,965,273.62$     148,868,172.79$    

Bond Issuance Costs (2,990,299.89)         

Interest and Additional Proceeds 5,290,473.77          

Total Available Funds 151,168,346.67$    

Arlington Independent School District

2014 Bond Project Status Report ‐ Phase 1 and 2 Projects
For the Period Ending Aug 31, 2016 (as of 9/7/16)
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Funds available from:

Net  proceeds from sale of bonds 177,704,411.00$      

Interest through 9/7/16 602,235.61               

Total Funds 178,306,646.61$      

Total Funds 178,306,646.61$      

Encumbered (34,367,601.11)        

Expended (109,728,297.47)      

Available Funds 34,210,748.03         

Arlington Independed School District

Bond Fund 640 Project Status Report
For the Period Ending Aug 31, 2016 (as of 9/7/16)

Encumbered, 
33.88%

Expended, 
61.54%

Available, 
19.19%
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Funds available from:

Net  proceeds from sale of bonds 234,918,654.42$      

Interest through 9/7/16 755,880.63               

Total Funds 235,674,535.05$      

Total Funds 235,674,535.05$      

Encumbered (56,932,737.32)        

Expended (66,020,306.32)        

Available Funds 112,721,491.41       

Arlington Independed School District

Bond Fund 641 Project Status Report
For the Period Ending Aug 31, 2016 (as of 9/7/16)

Encumbered, 
24.16%

Expended, 
28.01%

Available, 
47.83%
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Funds available from:

Net  proceeds from sale of bonds 126,910,481.53$      

Interest through 9/7/16 11,810.58                  

Total Funds 126,922,292.11$      

Total Funds 126,922,292.11$      

Encumbered (466,085.11)             

Expended (871,588.53)             

Available Funds 125,584,618.47       

Arlington Independed School District

Bond Fund 642 Project Status Report
For the Period Ending Aug 31, 2016 (as of 9/7/16)

Encumbered, 
0.37%

Expended, 
0.69%

Available, 
98.95%
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School Name Project Description Budget Encumbrance Expenditures Balance

Administration Building Condition deficiencies/Life cycle replacements 509,048.00$            29,883.00$              41,147.00$              438,018.00$           

Agricultural Science Facility Agricultural Science Facility 2,500,000.00           116,385.00              ‐                            2,383,615.00          

Amos ES Condition deficiencies/Life cycle replacements 2,040,568.00           121,575.11              2,798.40                  1,916,194.49          

Anderson ES Condition deficiencies/Life cycle replacements 1,103,313.00           84.44                        21,831.54                1,081,397.02          

Annex I Condition deficiencies/Life cycle replacements 418,798.00              ‐                            ‐                            418,798.00             

Annex II Condition deficiencies/Life cycle replacements 691,840.00              ‐                            ‐                            691,840.00             

Annex III Condition deficiencies/Life cycle replacements 394,821.00              ‐                            ‐                            394,821.00             

Annex IV Condition deficiencies/Life cycle replacements 505,031.00              ‐                            ‐                            505,031.00             

Arlington HS Condition deficiencies/Life cycle replacements 11,884,220.00         209,839.58              507,386.50              11,166,993.92        

Arlington HS Multi‐purpose Activity Center 10,000,000.00         821,593.00              9,879,537.90           (701,130.90)            

Ashworth ES Condition deficiencies/Life cycle replacements 2,606,008.00           84.44                        21,831.54                2,584,092.02          

Atherton ES Condition deficiencies/Life cycle replacements 4,219,440.00           250,643.92              5,769.30                  3,963,026.78          

Athletic Complex Athletic Complex 25,000,000.00         ‐                            ‐                            25,000,000.00        

Athletic Complex Land 2,500,000.00           ‐                            ‐                            2,500,000.00          

Auxiliary Personnel Condition deficiencies/Life cycle replacements 182,568.00              ‐                            ‐                            182,568.00             

Bailey JH Condition deficiencies/Life cycle replacements 4,012,369.00           45,955.25                106,257.00              3,860,156.75          

Barnett JH Condition deficiencies/Life cycle replacements 3,377,193.00           ‐                            ‐                            3,377,193.00          

Bebensee ES Condition deficiencies/Life cycle replacements 5,422,450.00           99,833.75                253,781.93              5,068,834.32          

Beckham ES Condition deficiencies/Life cycle replacements 961,067.00              84.19                        21,830.69                939,152.12             

Berry ES Condition deficiencies/Life cycle replacements 4,045,450.00           ‐                            ‐                            4,045,450.00          

Blanton ES Condition deficiencies/Life cycle replacements 3,889,823.00           1,525.73                  26,853.47                3,861,443.80          

Boles JH Condition deficiencies/Life cycle replacements 2,580,186.00           45,955.25                ‐                            2,534,230.75          

Boles JH Special Ed Alt Curriculum Center 6,500,000.00           4,317,180.68           171,285.32              2,011,534.00          

Bowie HS Condition deficiencies/Life cycle replacements 10,490,767.00         ‐                            ‐                            10,490,767.00        

Bowie HS Multi‐purpose Activity Center 10,000,000.00         3,094,099.06           8,136,458.98           (1,230,558.04)         

Bryant ES Condition deficiencies/Life cycle replacements 2,774,728.00           84.19                        21,830.69                2,752,813.12          

Burgin ES Condition deficiencies/Life cycle replacements 1,778,363.00           84.19                        21,830.69                1,756,448.12          

Butler ES Condition deficiencies/Life cycle replacements 2,398,415.00           205,339.39              16,719.65                2,176,355.96          

Career & Technical Ctr New Career and Technical Center 46,253,500.00         35,086,426.02         10,542,627.68         624,446.30             

Carter JH Condition deficiencies/Life cycle replacements 6,219,503.00           45,955.25                ‐                            6,173,547.75          

Corey ES

Condition deficiencies/Life cycle replacements and 

Repurpose for Fine Arts/Dual Language Academy 8,974,917.00           3,290,828.40           5,027,023.09           657,065.51             

Crouch ES Condition deficiencies/Life cycle replacements 3,490,621.00           273,498.82              149,300.03              3,067,822.15          

Crow ES Condition deficiencies/Life cycle replacements 2,198,004.00           84.19                        21,830.69                2,176,089.12          

Ditto ES Condition deficiencies/Life cycle replacements 2,508,497.00           ‐                            19,319.33                2,489,177.67          

Duff ES Condition deficiencies/Life cycle replacements 2,967,033.00           77,148.41                152,624.97              2,737,259.62          

Dunn ES Condition deficiencies/Life cycle replacements 3,093,955.00           182,859.80              30,873.36                2,880,221.84          

Ellis ES Condition deficiencies/Life cycle replacements 2,356,903.00           71,437.16                117,817.31              2,167,648.53          

Farrell ES Condition deficiencies/Life cycle replacements 2,723,306.00           86,328.32                137,327.30              2,499,650.38          

Ferguson JH Condition deficiencies/Life cycle replacements 2,722,889.00           ‐                            1,263,686.13           1,459,202.87          

Fine Arts Center Fine Arts Center 32,000,000.00         ‐                            ‐                            32,000,000.00        

Fine Arts Center Land 2,500,000.00           ‐                            ‐                            2,500,000.00          

Fitzgerald ES Condition deficiencies/Life cycle replacements 5,260,818.00           96,060.66                247,860.12              4,916,897.22          

Arlington Independent School District

2014 Bond Project Status Report ‐ All Projects
For the Period Ending Aug 31, 2016 (as of 9/7/16)
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School Name Project Description Budget Encumbrance Expenditures Balance

Arlington Independent School District

2014 Bond Project Status Report ‐ All Projects
For the Period Ending Aug 31, 2016 (as of 9/7/16)

Food Lion Condition deficiencies/Life cycle replacements 734,595.00              ‐                            ‐                            734,595.00             

Food Svc Whse (Grn Oaks) Condition deficiencies/Life cycle replacements 409,539.00              ‐                            ‐                            409,539.00             

Food Svc Whse (Arkansas) Condition deficiencies/Life cycle replacements 1,912,230.00           ‐                            ‐                            1,912,230.00          

Foster ES Condition deficiencies/Life cycle replacements 4,807,179.00           92,460.16                260,382.16              4,454,336.68          

Goodman ES Condition deficiencies/Life cycle replacements 3,407,763.00           127,532.29              81,583.36                3,198,647.35          

Gunn JH Condition deficiencies/Life cycle replacements 5,071,115.00           300,119.29              ‐                            4,770,995.71          

Hale ES Condition deficiencies/Life cycle replacements 2,050,103.00           84.19                        21,830.69                2,028,188.12          

Hill ES Condition deficiencies/Life cycle replacements 2,368,503.00           120,446.04              40,370.88                2,207,686.08          

Hilldale Center Condition deficiencies/Life cycle replacements 310,274.00              ‐                            ‐                            310,274.00             

Johns ES Condition deficiencies/Life cycle replacements 2,897,843.00           102,511.91              78,192.65                2,717,138.44          

Jones Academy

Condition deficiencies/Life cycle replacements and 

Repurpose for Fine Arts/Dual Language Academy 11,078,413.00         5,064,573.84           5,441,885.80           571,953.36             

Key ES Condition deficiencies/Life cycle replacements 2,779,424.00           177,831.87              55,820.25                2,545,771.88          

Knox ES Condition deficiencies/Life cycle replacements 5,772,537.00           105,200.45              255,231.51              5,412,105.04          

Kooken Ed Ctr Condition deficiencies/Life cycle replacements 2,506,102.00           2,883.07                  11,045.51                2,492,173.42          

Lamar HS Baseball field improvement 463,881.00              63,114.35                362,366.65              38,400.00               

Lamar HS Condition deficiencies/Life cycle replacements 14,896,409.00         76,110.00                30,247.00                14,790,052.00        

Lamar HS Multi‐purpose Activity Center 10,000,000.00         2,843,936.91           8,795,596.47           (1,639,533.38)         

Larson ES Condition deficiencies/Life cycle replacements 2,580,618.00           84.19                        232,393.91              2,348,139.90          

Little ES Condition deficiencies/Life cycle replacements 2,539,179.00           32,566.75                131,102.65              2,375,509.60          

Maintenance Service Ctr Condition deficiencies/Life cycle replacements 1,959,037.00           ‐                            ‐                            1,959,037.00          

Martin HS Condition deficiencies/Life cycle replacements 17,256,164.00         274,196.22              781,137.82              16,200,829.96        

Martin HS Multi‐purpose Activity Center 10,000,000.00         2,082,800.18           8,821,283.21           (904,083.39)            

McNutt Elementary New Elementary School 24,000,000.00         7,702,804.89           17,213,576.44         (916,381.33)            

Miller ES Condition deficiencies/Life cycle replacements 3,593,599.00           43,345.38                184,232.81              3,366,020.81          

Moore ES Condition deficiencies/Life cycle replacements 2,980,321.00           59,309.26                127,475.41              2,793,536.33          

Morton ES Condition deficiencies/Life cycle replacements 5,130,853.00           90,365.45                271,985.22              4,768,502.33          

Nichols JH Condition deficiencies/Life cycle replacements 6,552,586.00           193,775.38              304,372.58              6,054,438.04          

Ousley JH Condition deficiencies/Life cycle replacements 4,537,226.00           838,156.19              3,564,918.61           134,151.20             

Peach Elementary New Elementary School 24,000,000.00         6,775,578.20           19,050,269.30         (1,825,847.50)         

Pearcy ES Condition deficiencies/Life cycle replacements 1,059,412.00           84.19                        21,830.69                1,037,497.12          

Pope ES Condition deficiencies/Life cycle replacements 2,602,688.00           138,470.51              40,332.31                2,423,885.18          

Prof Dev Center Condition deficiencies/Life cycle replacements 742,220.00              9,357.70                  57,578.73                675,283.57             

Rankin ES Condition deficiencies/Life cycle replacements 3,507,229.00           ‐                            ‐                            3,507,229.00          

Remynse ES Condition deficiencies/Life cycle replacements 1,523,346.00           3,688.04                  34,387.61                1,485,270.35          

Roark ES Condition deficiencies/Life cycle replacements 3,226,361.00           ‐                            ‐                            3,226,361.00          

Sam Houston HS Condition deficiencies/Life cycle replacements 14,350,967.00         623,572.07              319,741.17              13,407,653.76        

Sam Houston HS Multi‐purpose Activity Center 10,000,000.00         2,731,243.74           8,516,822.88           (1,248,066.62)         

Seguin HS Condition deficiencies/Life cycle replacements 12,448,666.00         710,157.96              ‐                            11,738,508.04        

Seguin HS Multi‐purpose Activity Center 10,000,000.00         2,953,331.39           7,702,678.84           (656,010.23)            

Shackelford JH Condition deficiencies/Life cycle replacements 2,553,279.00           ‐                            ‐                            2,553,279.00          

Sherrod ES Condition deficiencies/Life cycle replacements 4,954,358.00           138,458.12              231,200.45              4,584,699.43          

Short ES Condition deficiencies/Life cycle replacements 3,229,818.00           196,442.37              ‐                            3,033,375.63          
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Arlington Independent School District

2014 Bond Project Status Report ‐ All Projects
For the Period Ending Aug 31, 2016 (as of 9/7/16)

South Davis ES Condition deficiencies/Life cycle replacements 4,700,130.00           85,841.91                198,865.14              4,415,422.95          

Speer ES Condition deficiencies/Life cycle replacements 2,970,716.00           157,960.26              31,214.84                2,781,540.90          

Starrett ES Condition deficiencies/Life cycle replacements 2,727,587.00           88,078.04                132,178.95              2,507,330.01          

Swift ES Condition deficiencies/Life cycle replacements 2,678,199.00           136,117.17              26,897.08                2,515,184.75          

Thornton ES Condition deficiencies/Life cycle replacements 5,131,031.00           91,204.68                230,232.89              4,809,593.43          

Transportation Condition deficiencies/Life cycle replacements 1,274,648.00           ‐                            ‐                            1,274,648.00          

Turning Point HS Condition deficiencies/Life cycle replacements 1,196,537.00           ‐                            ‐                            1,196,537.00          

Turning Point JH Condition deficiencies/Life cycle replacements 2,276,602.00           83,392.72                107,773.24              2,085,436.04          

Venture HS Condition deficiencies/Life cycle replacements 1,429,141.00           ‐                            ‐                            1,429,141.00          

Webb ES Condition deficiencies/Life cycle replacements 9,030,714.00           445,216.93              154,374.55              8,431,122.52          

West ES Condition deficiencies/Life cycle replacements 1,994,790.00           84.19                        21,830.69                1,972,875.12          

Williams ES Condition deficiencies/Life cycle replacements 2,582,718.00           51,514.79                144,995.13              2,386,208.08          

Wimbish ES Condition deficiencies/Life cycle replacements 4,913,058.00           260,834.38              51,539.65                4,600,683.97          

Wood ES Condition deficiencies/Life cycle replacements 2,330,921.00           39,681.83                108,878.20              2,182,360.97          

Workman JH

Condition deficiencies/Life cycle replacements/ 

Classroom Addition/Softball Complex 11,872,405.00         2,308,179.81           10,050,057.38         (485,832.19)            

Young JH Condition deficiencies/Life cycle replacements 2,428,881.00           ‐                            ‐                            2,428,881.00          

Fine Arts 9,828,738.00           1,977,925.63           1,894,369.53           5,956,442.84          

Technology 82,633,000.00         2,792,152.46           31,222,514.19         48,618,333.35        

Transportation 18,279,213.00         2,788.99                  8,374,375.26           9,902,048.75          

Contingency for Project Acceleration ‐                            ‐                            ‐                            ‐                           

Total 663,129,278.00$    91,766,423.54$       172,759,410.90$    398,603,443.56$   

Bond Issuance Costs (3,860,781.42)         

Interest and Additional Proceeds 5,290,473.77          

Total Available Funds 400,033,135.91$   
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 2014 Bond Program

HUB Summary Report

Arlington Independent School District

Facility Planning and Construction

Phase / Bid 

Package
Firms Project Description 

 Project

Budget 

Tier II

HUB Participation

Commitment %

 Tier II

HUB Participation

Amount 

Project

Expenses

Thru 09/16

Tier II

HUB Participation 

Achieved %

Thru 09/16

Tier II

HUB Participation

Amount

Thru 09/16

PH1‐BP1 Harrison Kornberg (HUB Firm) Ferguson Education Center  $                     108,508  52.30%  $                    56,750   $                     108,508  85.36%  $                    92,619 

PH1‐BP1 Pogue Construction Ferguson Education Center  $                  1,142,066  20.00%  $                  228,413   $                  1,142,066  7.47%  $                    85,337 

PH1‐BP2 Harrison Kornberg (HUB Firm) Ousley Junior High School  $                     418,585  42.90%  $                  179,573   $                     327,408  57.32%  $                  187,661 

PH1‐BP2 Pogue Construction Ousley Junior High School  $                  4,012,350  20.00%  $                  802,470   $                  3,731,541  20.54%  $                  766,314 

PH1‐BP3 Brown Reynolds Watford Workman Junior High School  $                  1,000,130  23.49%  $                  234,931   $                     877,065  27.81%  $                  243,942 

PH1‐BP3 Pogue Construction Workman Junior High School  $               12,213,538  20.00%  $               2,442,708   $                  8,232,046  14.50%  $              1,193,964 

PH1‐BP4 Stantec Jones Fine Arts and Dual Language Academy  $                     689,567  10.00%  $                    68,957   $                     523,689  6.69%  $                    35,039 

PH1‐BP4 Joeris Jones Fine Arts and Dual Language Academy  $                  9,794,557  25.00%  $               2,448,639   $                  6,089,060  12.52%  $                  762,465 

PH1‐BP5 Stantec Boles Junior High School, Special Education   $                     306,501  13.00%  $                    39,845   $                     197,287  1.81%  $                      3,562 

PH1‐BP5 Pogue Construction Boles Junior High School, Special Education   $                  4,051,356  20.00%  $                  810,271   $                               ‐    0.00%  $                            ‐   

PH1‐BP5 Stantec Corey Fine Arts  and Dual Language Academy  $                     447,417  9.00%  $                    40,268   $                     397,195  7.31%  $                    29,032 

PH1‐BP5 Pogue Construction Corey Fine Arts  and Dual Language Academy  $                  7,294,115  20.00%  $               1,458,823   $                  4,310,382  22.24%  $                  958,782 

PH1‐BP6 Perkin+Wills Peach Elementary School  $                  1,388,518  20.00%  $                  277,704   $                  1,330,284  16.00%  $                  212,817 

PH1‐BP6 Balfour Beatty Construction Peach Elementary School  $               22,567,870  25.00%  $               5,641,968   $               18,668,489  15.59%  $              2,910,816 

PH1‐BP7 Corgan  McNutt New Elementary School  $                  1,312,945  18.00%  $                  236,330   $                  1,307,003  16.52%  $                  215,925 

PH1‐BP7 Balfour Beatty Construction McNutt New Elementary School  $               21,628,423  30.00%  $               6,488,527   $               19,689,341  34.93%  $              6,877,087 

PH1‐BP8 VLK Career Technical Education Center  $                  2,419,613  27.50%  $                  665,394   $                  2,029,664  27.78%  $                  563,910 

PH1‐BP8 Balfour Beatty Construction Career Technical Education Center  $               40,995,758  25.00%  $             10,248,940   $                  7,232,158  56.79%  $              4,107,284 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Arlington HS  $                     586,766  31.00%  $                  181,897   $                     572,229  21.96%  $                  125,649 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Arlington HS  $                  9,779,426  25.00%  $               2,444,856   $                  9,013,887  10.62%  $                  957,051 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Bowie HS   $                     586,766  31.00%  $                  181,897   $                     452,207  23.32%  $                  105,475 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Bowie HS   $                  9,779,426  25.00%  $               2,444,856   $                  7,533,661  8.97%  $                  675,977 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Lamar HS   $                     586,766  31.00%  $                  181,897   $                     456,219  26.15%  $                  119,279 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Lamar HS   $                  9,779,426  25.00%  $               2,444,856   $                  8,193,080  7.07%  $                  578,864 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Martin HS   $                     586,766  31.00%  $                  181,897   $                     440,000  27.41%  $                  120,610 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Martin HS   $                  9,779,426  25.00%  $               2,444,856   $                  8,221,050  10.21%  $                  839,214 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Sam Houston HS  $                     586,766  31.00%  $                  181,897   $                     449,943  30.43%  $                  136,924 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Sam Houston HS  $                  9,779,426  25.00%  $               2,444,856   $                  7,914,302  22.59%  $              1,787,699 

PH1‐BP9 Huckabee Multi‐Purpose Activity Center ‐ Sequin HS   $                     586,766  31.00%  $                  181,897   $                     429,777  26.62%  $                  114,419 

PH1‐BP9 Balfour Beatty Construction Multi‐Purpose Activity Center ‐ Sequin HS   $                  9,779,426  25.00%  $               2,444,856   $                  7,141,234  23.31%  $              1,664,930 

PH1‐BP10 KAI (HUB Firm)
Mac Bernd

Professional Development Center (PDC)
 $                       61,657  15.00%  $                      9,249   $                       52,300  21.45%  $                    11,220 

PH1‐BP10 Pogue Construction
Mac Bernd

Professional Development Center (PDC)
 $                     747,363  20.00%  $                  149,473   $                               ‐    0.00%  $                            ‐   

PH2‐BP1 LBL Duff Elementary School  $                     186,658  32.00%  $                    59,730   $                     133,202  44.93%  $                    59,850 

PH2‐BP1 Balfour Beatty Construction Duff Elementary School  $                  2,406,897  25.00%  $                  601,724   $                               ‐    0.00%  $                            ‐   

2014 Bond Program HUB Expenditure Summary

Author: Director, Facility Planning and Construction
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PH2‐BP2 Hahnfield Hoffer Standford

1) Anderson ES

2) Ashworth ES

3) Beckham ES

4) Blanton ES

5) Bryant ES

6) Burgin ES

7) Crow ES

8) Hale ES

9) Larson ES

10) Pearcy Es

11) Remynse ES

12) West ES

13) Ditto ES

14) Kooken Ed Ctr.

 $                     361,115  32.00%  $                  115,557   $                     295,920  3.90%  $                    11,538 

PH2‐BP2 W.B. Kibler Construction Co., LTD.
Science Labs, Strings Room and Security Vestibule

(14 Elementary Schools)
 $                  4,760,530  25.00%  $               1,190,133   $                               ‐    0.00%  $                            ‐   

PH2‐BP3 Natex (HUB Firm)
1) Farrell ES

2) Starrett ES
 $                     431,755  30.00%  $                  129,526   $                     259,458  14.63%  $                    37,969 

PH2‐BP3 W.B. Kibler Construction Co., LTD.
1) Farrell ES

2) Starrett ES
 $                  4,423,395  25.00%  $               1,105,849   $                               ‐    0.00%  $                            ‐   

PH2‐BP4 KAI (HUB Firm)

1) Foster ES

2) Moore ES

3) Wood ES

 $                     615,322  15.00%  $                    92,298   $                     442,442  0.00%  $                            ‐   

PH2‐BP4 Pogue Construction

1) Foster ES

2) Moore ES

3) Wood ES

 $               10,641,267  20.00%  $               2,128,253   $                               ‐    0.00%  $                            ‐   

PH2‐BP5 LBL

1) Bebensee ES

2) Fitzgerald ES

3) Williams ES

 $                  1,048,228  32.00%  $                  335,433   $                     605,957  24.34%  $                  147,500 

PH2‐BP5 Balfour Beatty Construction

1) Bebensee ES

2) Fitzgerald ES

3) Williams ES

 $               10,747,525  25.00%  $               2,686,881   $                               ‐    0.00%  $                            ‐   

PH2‐BP6 WRA

1) Nichols Junior High

2) Turning Point Junior High

3) Ellis ES

4) Sherrod ES

 $                  1,159,542  21.00%  $                  243,504   $                     746,093  17.32%  $                  129,250 

PH2‐BP6 Balfour Beatty Construction

1) Nichols Junior High

2) Turning Point Junior High

3) Ellis ES

4) Sherrod ES

 $               13,858,858  25.00%  $               3,464,715   $                               ‐    0.00%  $                            ‐   

PH2‐BP7 Corgan 

1) Arlington High School

2) Morton ES

3) South Davis ES

 $                  1,665,045  18.00%  $                  299,708   $                     883,815  0.00%  $                            ‐   

PH2‐BP7 Balfour Beatty Construction

1) Arlington High School

2) Morton ES

3) South Davis ES

 $               17,377,404  25.00%  $               4,344,351   $                               ‐    0.00%  $                            ‐   

PH2‐BP8 HKS

1) Martin High School

2) Little ES

3) Miller ES

 $                  1,414,933  16.00%  $                  226,389   $                  1,080,489  8.36%  $                    90,317 

Author: Director, Facility Planning and Construction
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PH2‐BP8 Balfour Beatty Construction

1) Martin High School

2) Little ES

3) Miller ES

 $               18,293,646  25.00%  $               4,573,412   $                     376,971  0.00%  $                            ‐   

PH2‐BP9 Huckabee

1) Crouch ES

2) Knox ES

3) Thornton ES

 $                     874,433  33.00%  $                  288,563   $                     612,103  20.56%  $                  125,850 

PH2‐BP9 Balfour Beatty Construction

1) Crouch ES

2) Knox ES

3) Thornton ES

 $               10,517,054  25.00%  $               2,629,264   $                               ‐    0.00%  $                            ‐   

PH2‐BP9 Huckabee Sam Houston High School  $                  1,079,298  33.00%  $                  356,168   $                     244,100  1.25%  $                      3,063 

PH2‐BP9 Pogue Construction Sam Houston High School  $               11,343,112  20.00%  $               2,268,622   $                               ‐    0.00%  $                            ‐   

PH2‐BP10 VLK Agricultural Science Facility  $                     135,783  27.50%  $                    37,340   $                               ‐    0.00%  $                            ‐   

PH3‐BP1 LBL Butler Elementary School  $                     185,904  32.00%  $                    59,489   $                       16,432  0.00%  $                            ‐   

PH3‐BP2 Perkin+Wills Dunn Elementary School  $                     242,104  30.00%  $                    72,631   $                       29,346  5.62%  $                      1,650 

PH3‐BP3 Brown Reynolds Watford
1) Hill ES

2) Swift ES
 $                     391,999  29.50%  $                  115,640   $                       50,698  0.00%  $                            ‐   

PH3‐BP4 Perkin+Wills
1) Amos

2) Atherton
 $                     490,033  30.00%  $                  147,010   $                       57,118  5.78%  $                      3,300 

PH3‐BP5 Corgan 

1) Gunn JH

2) Key ES

3) Short ES

 $                     805,425  18.00%  $                  144,976   $                               ‐    0.00%  $                            ‐   

PH3‐BP5 Pogue Construction

1) Gunn JH

2) Key ES

3) Short ES

 $                  8,231,077  20.00%  $               1,646,215   $                               ‐    0.00%  $                            ‐   

PH3‐BP6 Stantec Seguin HS  $                     778,067  6.50%  $                    50,574   $                       21,854  2.51%  $                         550 

PH3‐BP6 Pogue Construction Seguin HS  $                  9,863,305  20.00%  $               1,972,661   $                               ‐    0.00%  $                            ‐   

PH3‐BP7 VLK

1) Berry ES

2) Rankin ES

3) Roark ES

 $                     847,283  32.40%  $                  274,520   $                     151,387  13.30%  $                    20,138 

PH3‐BP8 Brown Reynolds Watford

1) Pope ES

2) Speer ES

3) Webb ES

4) Wimbish ES

 $                  1,466,657  29.50%  $                  432,664   $                     194,549  0.00%  $                            ‐   

PH3‐BP9 Stantec

1) Carter JH

2) Bailey JH

3) Gunn JH

4) Shackelford JH                                                                       

5)Young JH                                                                                     

6) Boles JH                                                                                   

7)Barnett JH                                                                                 

8) Nichols JH                                                                                  

9) Workman JH    

 $                     525,203  25.00%  $                  131,301   $                               ‐    0.00%  $                            ‐   

Author: Director, Facility Planning and Construction
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PH3‐BP9 Pogue Construction

1) Carter JH

2) Bailey JH

3) Gunn JH

4) Shackelford JH                                                                       

5)Young JH                                                                                     

6) Boles JH                                                                                   

7)Barnett JH                                                                                 

8) Nichols JH                                                                                  

9) Workman JH    

 $                  5,252,028  20.00%  $               1,050,406   $                               ‐    0.00%  $                            ‐   

PH3‐BP10 LBL

1) Johns ES

2) Goodman ES

3) Webb ES

 $                     594,045  32.00%  $                  190,094   $                     210,765  20.40%  $                    43,000 

PH3‐BP11 Fine Arts  $                             ‐    $                               ‐    0.00%  $                            ‐   

PH3‐BP12 Brown Reynolds Watford Lamar HS  $                       52,000  29.50%  $                    15,340   $                               ‐    0.00%  $                            ‐   

TOTALS 337,864,914$      24% 81,770,694$      133,475,773$      20.35% 27,157,842$    

Author: Director, Facility Planning and Construction
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