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BOND CONSTRUCTION PROJECTS UNDER CONSTRUCTION

Arlington High School MAC

Boles Junior High

Bowie High School MAC
Career/Tech Center
Corey Academy

Jones Academy
Total construction projects - Phases |-3 Complete Lamar High School MAC

Martin High School MAC
McNutt Elementary

Peach Elementary
Ousley Junior High
Sam Houston High School MAC

Seguin High School MAC
Under construction In planning/design In Phases 4-5 Workman Junior High
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The number of projects is greater than the number of schools as some schools have multiple projects designed and executed at different times.

BY BOND PHASE BY CONSTRUCTION PHASE CONSTRUCTION BOND BUDGET
PHASE [-3 PROJECTS PHASE [-3 PROJECTS
. . I $109M -.
I Phase | Phase 2 I Planning Design
B Phase 3 I Procurement [l Construction Total Encumbered - Balance
B Closed Phases [-2 July 28,2016

Visit www.aisd.net/bond for more information on the bond.
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NEW INSTRUMENTS NEW UNIFORMS
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Visit www.aisd.net/bond for more information on the bond.
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More Than a Remarkable Education
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SECURITY/TECHNOLOGY

CLASSROOM TECHNOLOGY STANDARDS

AUDIO/VISUAL TEACHER STUDENT ELEMENTARY LIBRARY
29/73 schools complete 41/73 schools complete 44/73 schools complete 53/53 schools complete
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$34.7M
$29.2M
27 completed campuses
- Is more campuses scheduled in Phase 2
$2.6M $2.8M
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Visit www.aisd.net/bond for more information on the bond.
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TRANSPORTATION

SCHOOL BUSES WHITE FLEET

- 38 regular ed buses
2| special ed buses

ZONAR

IN STALL o ;% n .
PARENT WIS g 0";\“ :" ’
PORTAL

FUTURE ;

TRANSPORTATION BOND BUDGET AISD BUS FLEET

COMPLETE.

250
A ~_e—e
$8.92M 1 25@ .
S
D 200
|75
B 5
U
S (25 ;
E
s 'O /U’
$544K . . i i
/0K [ 20|3 14 20|4 5 20|5 16 20I6 17 2017-18 201819
Total Encumbered - Balance
Phases |-2 July 28,2016 Total Buses — Diesel Buses Propane Buses

Visit www.aisd.net/bond for more information on the bond.
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