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FACILITIES SEC/TECHNOLOGY FINE ARTS TRANSPORTATION
N
#2) FACILITIES
BOND CONSTRUCTION PROJECTS UNDER CONSTRUCTION
Boles Junior High

Bowie High School MAC
Career/Tech Center
Corey Academy

Jones Academy

Lamar High School MAC
Total construction projects - Phases |-3 Complete Little Elementary

McNutt Elementary
Martin High School

Miller Elementary
Peach Elementary
Sam Houston High School MAC

Seguin High School MAC
Under construction In planning/design In Phases 4-5 Workman Junior High
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In Future Phase N Design P In Construction I Complete

The number of projects is greater than the number of schools as some schools have multiple projects designed and executed at different times.

BY BOND PHASE CONSTRUCTION BOND BUDGET

Total Encumbered - Balance

Phases -3 Sept. 30, 2016

PHASE -3 PROJECTS

. Phase |

Phase 2

. Phase 3

Visit www.aisd.net/bond for more information on the bond.


http://www.aisd.net/bond/docs/School%20sheets/Boles.pdf
http://www.aisd.net/bond/docs/MAC%20overview3.pdf
http://www.aisd.net/bond/docs/CTE%20overview%20final.pdf
http://www.aisd.net/bond/docs/School%20sheets/Corey.pdf
http://www.aisd.net/bond/docs/School%20sheets/Roquemore.pdf
http://www.aisd.net/bond/docs/MAC%20overview3.pdf
http://www.aisd.net/bond/docs/School%20sheets/Little.pdf
http://www.aisd.net/bond/docs/New%20elementaries%20overview.pdf
http://www.aisd.net/bond/docs/School%20sheets/Martin.pdf
http://www.aisd.net/bond/docs/School%20sheets/Miller.pdf
http://www.aisd.net/bond/docs/New%20elementaries%20overview.pdf
http://www.aisd.net/bond/docs/MAC%20overview3.pdf
http://www.aisd.net/bond/docs/MAC%20overview3.pdf
http://www.aisd.net/bond/docs/School%20sheets/Workman.pdf
http://www.aisd.net/bond
http://www.aisd.net/bond/Elementary%20Projects.html
http://www.aisd.net/bond/Elementary%20Projects.html
http://www.aisd.net/bond/Elementary%20Projects.html
http://www.aisd.net/bond/JHS%20projects.html
http://www.aisd.net/bond/JHS%20projects.html
http://www.aisd.net/bond/JHS%20projects.html
http://www.aisd.net/bond/HS%20projects.html
http://www.aisd.net/bond/HS%20projects.html
http://www.aisd.net/bond/HS%20projects.html
http://www.aisd.net/bond/HS%20projects.html
http://www.aisd.net/bond/docs/Phase%201.9.2.15.pdf
http://www.aisd.net/bond/docs/Phase%202.pdf
http://www.aisd.net/bond/docs/Phase%203.pdf
http://www.aisd.net/bond/JHS%20projects.html
http://www.aisd.net/bond/docs/Phase%201.9.2.15.pdf
http://www.aisd.net/bond/docs/Phase%202.pdf
http://www.aisd.net/bond/docs/Phase%203.pdf
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More Than a Remarkable Education

FACILITIES SEC/TECHNOLOGY FINE ARTS TRANSPORTATION

SECURITY/TECHNOLOGY

CLASSROOM TECHNOLOGY STANDARDS

AUDIO/VISUAL TEACHER STUDENT ELEMENTARY LIBRARY
34/73 schools complete 46/73 schools complete 51/73 schools complete 53/53 schools complete
DISTRICT BANDWIDTH NETWORK/WIRELESS UPGRADES AT EACH SCHOOL
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INCREASED 200% — Wireless
SINCE THE BOND —— Complete ~ ----- In process oo Future
S/T BOND BUDGET NEW SECURITY CAMERAS AT EACH SCHOOL
$49M
- 33 completed campuses
- Io more campuses scheduled in Phase 2
-
NEW CAMERAS
Total Encumbered Balance INSTALLED
Phases [-3 Sept 30,2016

Visit www.aisd.net/bond for more information on the bond.


http://www.aisd.net/bond
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FACILITIES
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FINE ARTS BOND BUDGET

$5.6M
$1.7M
Total Encumbered | Expenditures = Balance
Phases [-3 Sept. 30, 2016
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FINE ARTS TRANSPORTATION

NEW UNIFORMS

NEW UNIFORMS FOR BAND, CHOIR,
ORCHESTRA AND DRILL TEAM

2,325
210

Phase | Phase 2 Phase 3 Phase 4 Phase 5

INSTRUMENTAL MUSIC PARTICIPATION
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— Secondary Band & Orchestra

Visit www.aisd.net/bond for more information on the bond.


http://www.aisd.net/bond
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More Than a Remarkable Education

FACILITIES SEC/TECHNOLOGY FINE ARTS TRANSPORTATION

TRANSPORTATION

SCHOOL BUSES WHITE FLEET

- 38 regular ed buses
2| special ed buses
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TRANSPORTATION BOND BUDGET AISD BUS FLEET
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Total Encumbered - Balance
Phases [-3 Sept. 30,2016 Total Buses — Diesel Buses Propane Buses

Visit www.aisd.net/bond for more information on the bond.


http://www.aisd.net/bond
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