

UPCOMING AISD BOND CONSTRUCTION PROJECTS

PROJECT	ARCHITECT	PROJECT DESCRIPTION	PROJECT VALUE	EST. BID DATE	EST. CONSTRUCTION START DATE
PH2BP07 <ul style="list-style-type: none"> Arlington High School Morton Elementary South Davis Elementary 	Corgan	<ul style="list-style-type: none"> AHS - Deficiency and life cycle; Reno fine arts, CTE & athletic spaces Morton/S. Davis - Deficiency & life cycle; 2 STEM labs, 1 strings room, security vestibule 	\$17,465,247	TBD	TBD
PH2BP09 <ul style="list-style-type: none"> Crouch Elementary Knox Elementary Thornton Elementary 	Huckabee	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$11,659,112	February 2017	March 2017
PH3BP01 <ul style="list-style-type: none"> Butler Elementary 	LBL	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$1,947,454	April 2017	May 2017
PH3BP02 <ul style="list-style-type: none"> Dunn Elementary 	Perkins + Will	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$2,509,453	April 2017	May 2017
PH3BP03 <ul style="list-style-type: none"> Hill Elementary Swift Elementary 	BRW	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$4,096,816	April 2017	May 2017
PH3BP04 <ul style="list-style-type: none"> Amos Elementary Atherton Elementary 	Perkins + Will	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$5,077,156	April 2017	May 2017

PROJECT	ARCHITECT	PROJECT DESCRIPTION	PROJECT VALUE	EST. BID DATE	EST. CONSTRUCTION START DATE
PH3BP07 <ul style="list-style-type: none"> Berry Elementary Rankin Elementary Roark Elementary 	VLK	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$8,738,071	March 2017	April 2017
PH3BP08 <ul style="list-style-type: none"> Pope Elementary Speer Elementary Webb Elementary Wimbish Elementary 	BRW	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$15,020,222	April 2017	May 2017
PH3BP10 <ul style="list-style-type: none"> Johns Elementary Goodman Elementary 	LBL	Deficiency & life cycle 2 STEM labs, 1 strings room, security vestibule	\$2,763,009	April 2017	May 2017
PH3BP11 <ul style="list-style-type: none"> Fine Arts Center 		New fine arts center	\$27,646,616	TBD	TBD