

UPCOMING AISD BOND CONSTRUCTION PROJECTS

PROJECT	ARCHITECT	PROJECT DESCRIPTION	PROJECT VALUE	EST. BID DATE	EST. CONSTRUCTION START DATE
PH2BP03 * Starrett Elementary	HHS	Deficiency & life cycle 2 STEM Labs, 1 strings room, security vestibule	\$ 2,213,426	TBD	TBD
PH2BP07 * Arlington High School * Morton Elementary * South Davis Elementary	Corgan	* AHS - Deficiency & life cycle; Reno fine arts, CTE & athletic spaces * Morton/S. Davis - Deficiency & life cycle; 2 STEM labs, 1 strings room, security vestibule	\$ 17,465,247	Thu, Sep 21, 17	Fri, Dec 01, 17
PH3BP01 * Butler Elementary	LBL	Deficiency & life cycle 2 STEM Labs, 1 strings room, security vestibule	\$ 1,947,454	Thu, Oct 26, 17	Fri, Dec 29, 17
PH3BP03 * Hill Elementary * Swift Elementary	BRW	Deficiency & life cycle 2 STEM Labs, 1 strings room, security vestibule	\$ 4,096,816	Thu, Aug 24, 17	Fri, Oct 20, 17
PH3BP05 * Gunn JH * Key Elementary * Short Elementary	Corgan	* Gunn - Deficiency & life cycle * Key/Short - Deficiency & life cycle; 2 STEM Labs, 1 strings room, security vestibule	\$ 8,231,077	Tue, Sep 05, 17	Wed, Nov 01, 17
PH3BP07 * Berry Elementary * Rankin Elementary * Roark Elementary	VLK	Deficiency & life cycle 2 STEM Labs, 1 strings room, security vestibule	\$ 8,738,071	Thu, Aug 10, 17	Fri, Oct 06, 17
PH3BP08 * Pope Elementary * Speer Elementary * Webb Elementary * Wimbish Elementary	BRW	Deficiency & life cycle 2 STEM Labs, 1 strings room, security vestibule	\$ 15,020,222	Thu, Aug 24, 17	Fri, Oct 20, 17
PH3BP10 * Johns Elementary * Goodman Elementary	LBL	Deficiency & life cycle 2 STEM Labs, 1 strings room, security vestibule	\$ 2,650,666	Thu, Sep 14, 17	Wed, Nov 01, 17
PH3BP11 * Fine Arts	HKS	New Fine Arts Center	\$ 43,784,042	Thu, May 17, 18	Fri, Jul 06, 18
PH4BP06 * Athletic Center	HKS	New Athletic Center	\$ 21,926,352	Thu, May 17, 18	Fri, Jul 06, 18

Dates are projections and subject to change.