



Bond Program Planning

October 16, 2014



Planning Work

- Construction Planning
- Educational Specifications
- Program Design
- Transition Planning



Construction Planning

- RFQ for Construction Managers-at Risk
- Bond Program Positions
 - Project Managers (4)
 - M.A.P.P.S. Database Specialist
 - Budget Specialist
 - Communications Specialist



EnVisioning the Future Educational Specifications

- Planning Labs facilitated by DeJONG-RICHTER
 - Workman Junior High Addition
 - Dual Language/Fine Arts Academies
 - Career/Tech Center



EnVisioning the Future Educational Specifications

- Align with district's strategic plan
- Focus on the learner
- Respond to the community's expectations for learners
- Facilitate the pedagogy and curriculum of the district
- Create opportunities for community partnerships in learning
- Focuses on the whole student: academic, social, physical and cultural



Workman Junior High Addition (Consolidation of Hutcheson & Workman)

Date	Event
<i>* Aug. 22</i>	<i>Plan-for-Planning</i>
<i>*Sept. 5</i>	<i>Staff Interviews</i>
<i>*Sept. 23-24</i>	<i>Planning Lab #1</i>
<i>*Oct. 14</i>	<i>Community Meetings</i>
Oct. 29-30	Planning Lab #2
Nov. 20	Report to Board

**work completed*



Workman Junior High Addition Planning Lab #1

- Participants: 51
- Vision Statement & Key Ideas that Informed Statement
 - “Workman will be a learning hub for our students, families and community, with multiple avenues for our students to connect to defined learning pathways, their teachers and professionals in the local community.”



Workman Junior High Addition Planning Lab #1

- Top Focal Points and Facility Implications for 5 Major Themes
 - Maximize existing resources & increase access to innovative resources, rich experiences & talented personnel
 - Flexible learning spaces
 - Individualized student learning pathways ("below", "within" and "above" level)
 - Integrated student & family support & education (real-world inter & intra personal skills)
 - Integrated curriculum (both within the school and b/t the school and local businesses & universities)



Workman Junior High Addition Planning Lab #1

- Program Implications and possible pathways
 - STEM
 - Fine Arts
 - Business/Industry



Workman Junior High Addition Community Meetings

- Community meetings:
 - Narrative description of Workman Jr. High:
 - October 14th
 - Held at both Workman & Hutcheson

Este programa se va a usar
en todas las demas ~~to~~
middle schools o solo en Workman?

How are the students going
to be combined?



Dual Language/Fine Arts Academies (Corey & Roquemore Elementaries)

Date	Event
* Aug. 22	<i>Plan-for-Planning</i>
*Sept. 4	<i>Staff Interviews</i>
Oct. 2 / 17	Planning Lab #1
Oct. 23	Community Meeting
Nov. 12 – 13	Planning Lab #2
Dec. 11	Report to Board

**work completed*



Dual Language/Fine Arts Academies Planning Lab #1

- Participants: 49
- Second day of lab 1 will be held Friday, Oct. 17
 - Work will include a visioning exercise for “a week in the life of an academy student/teacher”
- Industry experts invited to participate
 - *The Cliburn, Kimbell Art Museum, Amon Carter Museum of American Art, Casa Mañana, the University of Texas at Arlington and the University of North Texas*



Dual Language/Fine Arts Academies

- Site visits made by Curriculum & Instruction staff to dual language and fine arts academies



Career and Technical Center

Date	Event
*Sept. 3	<i>Plan-for-Planning</i>
*Sept. 23	<i>Workforce Meeting</i>
Oct. 2 – 31	Student Survey
Oct. 23 – 24	Staff Interviews
Nov. 6 – 7	Planning Lab #1
Nov. 19	Community Meeting
Dec. 10 - 11	Planning Lab #2
Jan. 15	Report to Board
Jan. 16	Repurpose CTE Spaces at High Schools

****work completed***



Career and Technical Center

- Preparation for planning labs
 - Workforce trends meeting
 - Online student survey
 - Teacher/staff visit to Mansfield ISD CTE Center and Eagle Mountain-Saginaw ISD CTE Center



Program Design

- Multi-purpose activity centers
 - Architects held 220 interviews with coaches and fine arts directors to take input on facility needs
 - Data will be compiled and used to develop preliminary design



Additional Transition Planning

- Staff transition process
 - Steering committee is drafting parameters
 - Stakeholder committees will provide input



Citizens Bond Oversight Committee

- Orientation held on Oct. 7

