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PROJECT ARCHITECT PROJECT DESCRIPTION
PROJECT
VALUE

EST. BID DATE
EST.

CONSTRUCTION
START DATE

PH5BP01
• Beckham Elementary
• Pearcy Elementary
• Food Service Warehouse (Green Oaks)

BRW
Condition Deficiencies
Life-cycle Replacements $981,391 12/6/18 2/1/19

PH5BP02
• Anderson Elementary
• Remynse Elementary

VLK
Condition Deficiencies
Life-cycle Replacements $1,237,746 11/29/18 2/1/19

PH5BP03
• North Food Service Warehouse
• Shackelford Junior High

BRW
Condition Deficiencies
Life-cycle Replacements $1,876,481 11/13/18 2/1/19

PH5BP04
• Burgin Elementary
• Hale Elementary

VLK
Condition Deficiencies
Life-cycle Replacements $2,381,793 11/29/18 2/1/19

PH5BP05
• Ditto Elementary
• Hilldale Annex
• Turning Point High School
• Young Junior High

LBL
Condition Deficiencies
Life-cycle Replacements $4,101,362 12/6/18 2/1/19

PH5BP06
• Barenett Junior High
• Bryant Elementary
• West Elementary

Corgan
Condition Deficiencies
Life-cycle Replacements $5,229,006 11/6/18 1/1/19

PH5BP07
• Administration Building
• Annex I, II, III and IV
• Auxilary Personnel Building
• Food Service Warehouse (Arkansas)
• Service Center
• Transportation Building

LBL
Condition Deficiencies
Life-cycle Replacements $1,700,00 2/7/19 3/1/19

Dates are projections and subject to change.
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